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MESSAGE FROM THE CITY MANAGER  

 
  
The Five‐Year Capital Improvement Program (CIP or Program) summarizes anticipated resources and their 
estimated uses for major infrastructure and other capital construction, improvements, and maintenance 
projects.  Guiding principles for developing this document include maintaining the City’s high quality‐of‐
life standards and affirming Escondido as the “City of Choice.”   

 

DOCUMENT OVERVIEW AND ORGANIZATION   

The budget process gets underway  in January of each year when the Finance staff develops a “Budget 
Manual” with  estimated  available  funding  balances,  procedural  guidelines,  and  the  current  status  of 
existing  capital project budgets.   Departmental  staff uses  this  information  to prepare “Capital Project 
Information Sheets” to request fiscal year 2016/17 appropriations and outline estimated future project 
needs.   Finance staff summarizes this  information and meetings are scheduled as needed to review all 
capital funding requests and project details with appropriate departmental staff.  In the beginning of May, 
a CIP summary of project requests was prepared and presented to the City Council with staff available to 
answer any questions.  The Five‐Year Capital Improvement Program incorporates any revisions or updates 
resulting from the review process.   

 

This  document  begins with  a  program  summary  that  organizes  the  projects  into  eleven  categories: 
Community  Services,  Economic Development, General City,  Library, Parks  and Recreation, Public Art, 
Public  Safety,  Public Works,  Streets, Wastewater  Utilities  and Water  Utilities  projects.  The  program 
summary outlines the existing projects  in the City’s CIP as well as the ones that are requesting new or 
additional funding. The projects requesting new or additional funding are listed in bold on the program 
summary and  include the page number where you can find more detail on those projects. The project 
detail section of this document provides a picture and description of the project and summarizes the type 
of project costs along with the various funding sources used to fund the project. 

 

FISCAL YEAR 2016/17 PROGRAM SOURCES AND USES   

The CIP is a five‐year planning tool which is developed and updated annually.  Major capital improvements 
can  require  several years  to  strategically plan, design,  fund, and  finally construct.   The Program, as a 
whole,  is  an  effort  to  coordinate  the  identification  of  dependable  funding  resources  with  the 
implementation of projects that respond to current needs and priorities.  This CIP also includes a number 
of  maintenance  and  other  non‐capital  type  “projects”  to  accommodate  restricted  funding  source 
reporting and monitoring requirements. 

 

The  total  “Sources  and Uses”  summary  that  follows  includes  dependable  funding  resources  and  the 
corresponding uses of those funds.   The total proposed budget estimates sources of $69.3 million, not 
including  $2.3 million  in  existing  available  funds.    This  results  in  resources  of  $71.6 million  that  are 
available to fund capital improvements, maintenance and other capital outlay expenditures.  The current 
year  CIP  estimates  using  approximately  $66.7 million  for  appropriated  expenditures,  transfers,  and 
designations.   

 

Upon completion of a project, any remaining balance  is returned to  its corresponding fund’s reserves, 
which becomes available  to  fund  future projects.   This Budget  includes approximately $4.9 million  in 
reserves available for future projects.  The majority of the reserves are restricted funding only to be used 
for specific purposes. 
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The following table and charts summarize the major categories of funding (Sources and Uses) contained 
in the current fiscal year 2016/17.   

 

SOURCES     USES   

 Available Fund Balances  $ 2,351,500  Community Services  $     476,571

 Developer Fees  5,680,500  General City          471,742

 Federal Grant  1,446,041  Library     292,500

 Gas Tax  3,009,000  Parks and Recreation  1,519,930

 Interest   152,865  Public Art  177,960

 Library Trust Donations  70,000  Public Works          372,875

 PEG Fees  379,255  Streets  8,553,548

 Principal Payback on Advances  155,000  Wastewater Utilities      51,685,115

 Reimbursements from Agencies  835,000  Water Utilities  3,200,000

 State Revolving Fund Loans  46,300,000 Subtotal Uses 2016/17   $ 66,750,241

 TransNet   3,540,000
Reserves Available for Future 
Projects 

4,919,035

 Utilities‐Charges for Services  7,750,115 TOTAL USES FY 2016/17   $ 71,669,276

TOTAL SOURCES FY 2016/17   $ 71,669,276  

 

 

ANTICIPATED PROGRAM REVENUES  

 

The fiscal year 2016/17 revenue projections are based on the following assumptions. 

 Gas Tax funding and Transnet funding account for a majority of the City’s street funding. Transnet 
revenue projections are in line with the prior year and are anticipated to be around $3.5 million for 
FY 2016/17. Gas Tax revenue projections, on the otherhand,  have decreased by about 3% compared 
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to the prior year.  This significant decrease is due to a decrease in gasoline prices and consumption. It 
is also due to a “true up” that occurs every year under the fuel tax swap system that was created in 
FY 2010/11. The Fuel Tax Swap of FY 2010/11 eliminated  the  state  sales and use  tax on gasoline 
(Proposition  42)  and  swapped  it  for  a  variable  per  gallon  rate  that  is  adjusted  annually  to  keep 
revenues in line with what they would have been had the swap not taken place. That adjustment is 
called  a  “true  up”  and  in  this  case  it was  a  downward  one  since  the  California  State  Board  of 
Equalization  projected  a  higher  rate  of  revenue  than  what  would  have  been  collected  under 
Proposition 42. This new method of collecting the revenue by the State along with the decrease in 
price and consumption of gasoline have  resulted  in  the  significant decrease  in  revenue  for  street 
funded projects. 

 Developer Impact fees are charged to developers at the time building permits are issued by the City.  
These  fees  are  imposed  for  the  purpose  of mitigating  the  impact  of  the  development  on  the 
community.  The construction of several housing developments, the Citracado Medical Buildings and 
the La Terraza Office Buildings are a few of the major building permits that will provide anticipated 
revenues for fiscal year 2016/17 of about $5.6 million. 

 The Community Development Block Grant makes up all of the grant  funding  in this budget. These 
projects were adopted by  the City Council  in May and are  included  in  this document  for  tracking 
purposes. 

 This  year  the  water  and  wastewater  utilities  projects  will  be  funded  by  customer  charges  and 
reimbursements  from our neighboring areas  that  share use of  some of our  facilities. The utilities 
department  is also anticipating receiving  low  interest  loans from the State Revolving Fund to fund 
$44.6 million in recycled water projects. 

 

 

ANTICIPATED PROGRAM EXPENDITURES AND TRANSFERS 

 

The  current year CIP anticipates uses of approximately $66.7 million. The majority of  the anticipated 
program expenditures, about 82%, relate to  improving the City’s water and wastewater  infrastructure. 
And about 13% relate to maintaining and improving the City’s streets.  The total anticipated uses of this 
program allows for a reserve of $4.9 million that can be spent on future projects. 
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Per staff  reccommendations and City Council  input,  the  following major projects were selected  for FY 
2016/17:  

 Additional funding from traffic impact fees will be programed towards the Citracado Parkway project. 
This project will extend Citracado Parkway from Harmony Grove Village Road to S. Andreasen Drive, 
including new street, curb, gutter, sidewalk, median, landscape improvements, and a new bridge over 
the Escondido Creek. The amounts allocated towards the project will not fully fund it, however will 
continue to set aside funds towards the project. 

 There is about $6.4 million designated for pavement maintenance and rehabilitation. About $2 million 
of  that will be  transferred  to  the General Fund operating budget  to  fund  the  street maintenance 
department’s  operations.  The  primary  goal  of  the  annual  Pavement Maintenance  Program  is  to 
preserve, improve and protect the City’s roadways.  The main focus is to minimize future maintenance 
costs by applying the best maintenance strategy at the appropriate time, which involves repairing and 
restoring  streets  and  roads  before  the  problem  becomes  larger.   Maintaining  the  City’s  roads  is 
essential  in  providing  safe,  convenient  and  efficient  highway  transportation.    The  City’s  street 
improvement and maintenance projects are reviewed and assessed by the City on an annual basis.   

 There is about $1.5 million designated for parks and recreation projects. These projects are funded 
by park development fees and consist  of Aquatics Facility Improvements, Grape Day Park Restrooms, 
and Kit Carson Park Sports Center Restrooms. 

 There is about $51.6 million designated for wastewater utilities projects.  A majority of those funds 
are being programmed towards expanding the recycled water lines to the eastern portion of the City.  
And about $2.5 million is being programmed towards the Outfall Maintenance Project and $5 million 
towards the Brine Line from Broadway to the Hale Avenue Resource Recovery Facility. 

 There is about $3.2 million designated for water utilities projects.  There is $1 million that will be used 
to complete the Lindley Reservoir Replacement Project and an additional $700,000 will be used on 
the A‐11 Reservoir along with Water Treatment Plant Major Maintenance Projects. 

 

CONCLUSION 

Each  year  long‐range  and  short‐term  priorities  and  appropriate  resources  are  carefully  reviewed  to 
produce this document.  A significant collaborative effort exists between City staff responsible for their 
respective projects and the Finance staff.  Committed to making the City of Escondido a better community 
for residents and visitors alike, staff continually strives to strategically address the on‐going challenges to 
replace and upgrade  infrastructure, enhance services, maintain sufficient support systems, and secure 
reliable funding sources. 

 

This  document  supports  Escondido  as  the  “City  of  Choice”  by  seeking  to  provide  benefits  to  the 
community for businesses, developers, and families who are seeking a quality environment in which to 
live, work and play. 

 

 
 

Graham Mitchell 
City Manager 
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

*Project Initial Expended 

Project Detail  Funding  Through

Fund Number Project Description Page # Year June 30, 2016

Community Services

115 342660 Center for Community Solutions pg 23 FY 2017

115 Various  Community Service Programs FY 17 pg 24 FY 2017

115 342655 Escondido Community Child Development Center pg 25 FY 2017

115 342359 Grants to Blocks pg 26 FY 2017

229 430109 Neighborhood Outreach & Support FY 2011 58,571$            

115 342500 Project NEAT pg 27 FY 2017

Total Community Services 58,571$            

Economic Development

229 101229 Economic Incentive Fund FY 2001 646,982$          

229 101039 Facade & Property Improvement Program FY 2000 1,112,725

Total Economic Development 1,759,707$      

General City

229 100019 American Disabilities Act FY 1995 496,673$          

229 101139 Asset Management System FY 2000 341,502

115 342580 Code Enforcement pg 31 FY 2017

243 121501 Downtown Public Wireless FY 2015

229 138601 EIR Wohlford Subdivision FY 2016 87,681

243 153009 GIS Public Internet Server FY 2003 55,720

229 109401 Marketing Program FY 2004 148,478

229 106203 PEG Channel Facilities Upgrade pg 32 FY 2012 674,527

401 109501 S Escondido Blvd & S Quince St Area Plan Updates FY 2015 130,332

229 138602 Safari Highlands Ranch Project FY 2016 218,457

Total General City 2,153,371$      

Library

244 406601 Automated Materials Handling System FY 2016

244 400029 Library Books and Circulating Materials pg 35 FY 1997 2,589,641$      

004 409501 Library Books Supplemental pg 36 FY 2005 627,140

229 106202 Library Computer System Upgrade FY 2012 178,837

244 408101 Library Expansion Project FY 2013 201,977

004 400819 Library Technology pg 37 FY 1997 566,293

004 400509 Library Trust Special Projects pg 38 FY 1997 674,800

004 400839 Literacy Projects FY 1997 38,249

004 400501 Neihoff Donation FY 2015

244 406602 Radio Frequency Identification FY 2016

Total Library 4,876,936$      

Parks and Recreation

109 501701 Aquatic Facility Improvements  pg 41 FY 2017

109 501602 City Park Capital Improvements FY 2016 92,845$            

651 911401 Daley Ranch Improvements FY 2014 55,323

243 101501 Daley Ranch Restroom Building FY 2015 385,568

109 503501 El Caballo Master Plan ‐ Environmental Review FY 2015

109 503401 Grape Day Park Master Plan FY 2014 96,010

109 501403 Grape Day Park Playground Equipment FY 2014 63,265
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Carry FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total

Forward Approved Projected  Projected  Projected  Projected  Project

Balance Budget Budget Budget Budget Budget Cost

52,526$               52,526$              

261,294 261,294              

25,000 25,000                

87,751                 87,751                

7,430$               66,002                

50,000                 50,000                

7,430$               476,571$             ‐$                     ‐$                 ‐$                     ‐$                     542,573$           

143,018$           790,000$           

107,156             1,219,881          

250,174$           ‐$                     ‐$                     ‐$                 ‐$                     ‐$                     2,009,881$       

88,630$             585,303$           

33,498               375,000              

92,487$               92,487                

9,764                  9,764                  

51,379               139,060              

14,280               70,000                

1,522                  150,000              

440,143             379,255               1,493,925          

45,922               176,254              

386,029             604,486              

1,071,166$       471,742$             ‐$                     ‐$                 ‐$                     ‐$                     3,696,279$       

300,000$           300,000$           

13,539               200,000$             2,803,180          

6,860                  50,000                 684,000              

21,163               200,000              

255,023             457,000              

9,857                  35,000                 611,150              

6,858                  7,500                   689,158              

1,249                  39,498                

36,493               36,493                

240,000             240,000              

891,043$           292,500$             ‐$                     ‐$                 ‐$                     ‐$                     6,060,479$       

743,655$             1,335,680$        1,313,170$     1,275,650$        4,668,155$       

292,156$           385,001              

10,677 66,000

4,432                  390,000              

40,000               40,000                

3,990                  100,000              

199,078             262,343              
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

*Project Initial Expended 

Project Detail  Funding  Through

Fund Number Project Description Page # Year June 30, 2016

109 501601 Grape Day Park Restrooms pg 42 FY 2016

229 150301 Grape Day Park Security FY 2013 43,128

109 501404 Jim Stone Pool Improvements FY 2014 30,068

401 509301 Jim Stone Pool Improvements FY 2013 79,751

109 501406 Kit Carson Park Adult Softball Concessions FY 2014 66,056

109 501501 Kit Carson Park Parking Lot Lights & Security Cameras FY 2015 61,157

109 501702 Kit Carson Park Sports Center Restrooms pg 43 FY 2016

109 504301 Park Avenue Community Center Signage FY 2013 298

401 509307 Park Avenue Community Center Improvements FY 2016 272,333

109 504501 Washington Park Tennis Courts FY 2015

Total Parks and Recreation 1,245,803$      

Public Art

130 421301 Escondido Creek Art FY 2013

130 427201 Maintenance Program Public Art pg 47 FY 2012 86,265$            

130 420119 Niki de Saint Phalle Art pg 48 FY 1999 657,241

130 421001 Pedestrian Pathfinders FY 2000 3,885

130 420019 Public Art‐Administration  pg 49 FY 1997 1,347,352

Total Public Art 2,094,743$      

Public Safety

451 UASISS 2014 UASI ‐ Security Enhancement FY 2015 58,031$            

451 UASISA 2015 UASI ‐ Site Assessments FY 2016

451 UASI15 2015 UASI ‐ Training Grant FY 2016 8,630

450 GCOP15 2015 COPS SLESF Grant FY 2015 195,319

450 GCOP16 2016 COPS SLESF Grant FY 2015

451 OTS016 2016 Office of Traffic Safety DUI Enforcement‐FG FY 2016 205,676

451 911ETS 911 Emergency Telephone System  FY 2016

451 GRIP15 CA Intervention & Prevention Program 2015 FY 2015 620,549

451 OSG015 CALEMA  Operation Stonegarden 2015 FY 2016

450 CPAC05 CHEMPAC Grant‐FG via County FY 2006 8,260

242 100239 Computer Aided Dispatch FY 1997 3,822,467

451 GEBM14 Edward Byrne Memorial 2014‐JAG FY 2015 44,251

451 GEBM15 Edward Byrne Memorial 2015‐JAG FY 2016 5,687

241 160169 Fire Records Management System FY 2010 15,000

229 166601 Fire Station Alerting System FY 2016

229 106201 Mobile Data Computers FY 2012 81,574

451 CAID15 San Diego County CA‐ID Grant 2015 FY 2015 15,135

451 CALID5 San Diego County CA‐ID Grant 2015‐2019 FY 2013 116,520

451 CAID16 San Diego County CA‐ID Grant 2016 FY 2016 26,319

451 LFND15 San Diego Law Enforcement Foundation 2015 FY 2015

451 SHSE15 State Homeland Security Equipment‐FG via St FY 2016 70,330

451 SHSP15 State Homeland Security Planning‐FG via St FY 2016 7,636

450 SCCP12 State & Community Corrections FY 2014 151,857

Total Public Safety 5,453,241$      

Public Works

229 109101 Benton Burn Site Remediation FY 2011 397,895$          
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Carry FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total

Forward Approved Projected  Projected  Projected  Projected  Project

Balance Budget Budget Budget Budget Budget Cost

40,522               722,275               762,797              

18,872               62,000                

184,647             214,715              

620,249             700,000              

68,328               134,384              

952,148             1,013,305          

54,000                 54,000                

39,702               40,000                

2,667                  275,000              

50,000               50,000                

2,527,467$       1,519,930$        1,335,680$        1,313,170$     1,275,650$        ‐$                     9,217,700$       

63,335$             63,335$              

38,735               49,860$               174,860              

75,629               100,000               832,870              

150,115             154,000              

‐                     28,100                 27,870$               27,870$           27,870$               27,870$               1,486,933          

327,814$           177,960$             27,870$               27,870$           27,870$               27,870$               2,711,998$       

1,834$               59,865$              

5,000                  5,000                  

10,878               19,508                

34,915               230,234              

232,522             232,522              

104,050             309,726              

383,452             383,452              

879,451             1,500,000          

50,000               50,000                

8,320                  16,580                

114,536             3,937,003          

2,744                  46,995                

36,665               42,352                

35,000               50,000                

42,000               42,000                

574                     82,148                

71,542               86,677                

301,080             417,600              

403,681             430,000              

3,622                  3,622                  

21,060               91,390                

18,727               26,363                

234,250             386,107              

2,995,904$       ‐$                     ‐$                     ‐$                 ‐$                     ‐$                     8,449,145$       

2,105$               400,000$           
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

*Project Initial Expended 

Project Detail  Funding  Through

Fund Number Project Description Page # Year June 30, 2016

229 557601 City Hall Repairs FY 2016

229 101059 Corp Yard Soil Remediation FY 2001 322,776

651 917301 Facility Improvements FY 2013 1,298,698

229 107402 Graffiti Eradication FY 2014 278,094

115 342610 Graffiti Removal pg 53 FY 2017

229 107707 Pedestrian Lighting‐Parking Lots/Alleys FY 2006 16,697

229 558401 Public Works Yard Alternative Site pg 54 FY 2014 43,289

246 556501 Public Works Yard Relocation pg 54 FY 2015 7,375

Total Public Works 2,364,824$      

Streets

206 609704 20B UG‐E Valley Pkwy FY 2007

108 647807 Centre City Pkwy Landscape FY 2008 11,707$            

230 690029 Centre City/Highway 78 ‐ Mission FY 1996 580,010

230 691704 Citracado Pkwy‐I15 to West Valley Pkwy FY 2007 7,801

120 661001 Citracado‐Harmony Grove to West Valley Pkwy pg 57 FY 2010

206 601704 Citracado‐Harmony Grove to West Valley Pkwy pg 57 FY 2007 4,757,212

230 691101 Citracado‐Harmony Grove to West Valley Pkwy pg 57 FY 2011 878,557

120 661405 E Valley Pkwy & Valley Center Rd FY 2014 1,829

206 601002 E Valley Pkwy & Valley Center Rd FY 2010

227 671501 E Valley Pkwy & Valley Center Rd FY 2015

230 691705 E Valley Pkwy & Valley Center Rd FY 2010 1,171,705

231 651601 El Norte Pedestrian Signal FY 2016 2,310

230 691706 El Norte Pkwy Bridge at Escondido Creek FY 2007 718,314

120 661406 El Norte Pkwy Bridge at Escondido Creek FY 2014

230 699501 Escondido Creek Bikeway Missing Link FY 2016 71,685

115 338499 Escondido Creek Trail‐Juniper to Broadway FY 2010 708,473

230 690309 Felicita & Juniper/Escondido Blvd to Chestnut FY 2001 2,389,955

230 691402 FY 14 Traffic Signals & Intersections FY 2014 71,293

230 697502 FY 15 Pavement Rehabilitation  FY 2015 2,168,179

206 606501 FY 15 Traffic Infrastructure FY 2015 112,218

227 799501 FY 16 Fees Available for Developer Reimbursement pg 58 FY 2017

108 647601 FY 16 Pavement Maintenance  FY 2016 176,252

230 697601 FY 16 Pavement Maintenance  FY 2016 314,025

230 694601 FY 16 Pavement Rehabilitation  FY 2016 18,194

108 646601 FY 16 Traffic Infrastructure  FY 2016 15,787

206 606601 FY 16 Traffic Infrastructure  FY 2016 537

108 647701 FY 17 Pavement Maintenance  pg 59 FY 2017

206 607701 FY 17 Pavement Maintenance  pg 59 FY 2017

230 697701 FY 17 Pavement Maintenance  pg 59 FY 2017

230 694701 FY 17 Pavement Rehabilitation  pg 59 FY 2017

206 616501 Highway Safety Improvement Program Traffic Signals FY 2015 42,414

227 679908 La Honda Drainage‐Tract 920 per DA FY 2009 539

227 673701 Master Drainage Facility Condition Assesment 60 FY 2017

115 341635 Multi Neighborhood Street Light Project pg 61 FY 2016 18,313

115 342635 Multi Neighborhood Street Light Project pg 61 FY 2017

108 647808 Neighborhood Projects FY 2008 148,878
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Carry FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total

Forward Approved Projected  Projected  Projected  Projected  Project

Balance Budget Budget Budget Budget Budget Cost

28,350               28,350                

72,724               395,500              

222,846             1,521,544          

8,072                  286,166              

90,000$               90,000                

33,303               50,000                

6,711                  50,000                

926,695             282,875               278,965$             274,265$        266,430$             258,590$             2,295,195          

1,300,806$       372,875$             278,965$             274,265$        266,430$             258,590$             5,116,755$       

 

1,320,646$       1,320,646$       

208,293             220,000              

500,285             1,080,295          

624,219             632,020              

1,576,050          1,037,655$        1,220,930$        1,200,360$     1,166,060$        1,131,760$        7,332,815          

9,784,381          14,541,593        

1,809,334          2,687,891          

1,131,061          1,132,890          

2,275,000          2,275,000          

185,015             185,015              

3,986,688          5,158,393          

332,690             335,000              

2,828,758          3,547,072          

406,015             406,015              

1,020,315          1,092,000          

172,230             880,703              

50,000               2,439,955          

78,707               150,000              

66,751               2,234,930          

32,167               144,385              

7,740                   7,740                  

1,693,748          1,870,000          

754,275             1,068,300          

1,904,531          1,922,725          

16,813               32,600                

116,808             117,345              

694,215               644,270               598,770           522,950               447,130               2,907,335          

130,645               26,100                 25,660             24,930                 24,190                 231,525              

1,058,145            1,105,800            767,600           1,196,400            1,249,800            5,377,745          

2,469,000            2,580,200            3,070,400       2,801,600            2,916,200            13,837,400        

577,186             619,600              

200,001             200,540              

314,165               35,835                 350,000              

581,800             600,113              

75,000                 75,000                

601,122             750,000              
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

*Project Initial Expended 

Project Detail  Funding  Through

Fund Number Project Description Page # Year June 30, 2016

206 606913 OG Market Remediation FY 2009 1,349,161

227 671403 Storm Drain‐Chestnut at Luna Vista FY 2014 7,599

206 607501 Street Light Retrofit FY 2015 108,272

115 342650 Street Light LED Retrofit pg 62 FY 2016

206 600019 Street Maintenance FY 2012 381,953

108 641201 Traffic Signals & Intersections FY 2012 173,997

108 642703 Traffic Signal‐Second/Maple FY 2007 97

231 699601 Transit Center Active Transportation Connection FY 2016 7,649

108 643501 Transportation and Community Safety Commission FY 2015 82,728

115 338129 Tulip Multi Phase Street Improvements pg 63 FY 2014 24,855

230 691201 Valley Blvd Relocation FY 2012 23,941

Total Streets 16,546,441$    

Wastewater Utilities

557 807705 Alley Rehabilitation Project FY 2007 18,341$            

557 801601 Brine Line ‐ Broadway to HARRF pg 67 FY 2016 741

557 807601 Citywide Storm Drain Maintenance pg 68 FY 2016 308,750

557 800329 Collection System Maintenance FY 1997 2,097,326

557 807503 Digester Cleaning FY 2005 1,453,839

557 807501 Eagle Scout Lake Maintenance pg 69 FY 2015 649

557 808810 Felicita Sewer (Evaluation‐West Side Lift Station) FY 2009 733,527

557 678301 Habitat Remediation ‐ Spruce St (Vector ‐ Mission Pools) pg 70 FY 2013 216,895

557 801506 HARRF Collections/Maintenance Shop & Warehouse pg 71 FY 2015 190,350

557 804201 HARRF Expansion Ph III‐Operations Building FY 2012 7,078,940

557 804001 HARRF Influent Pump Station FY 2010 10,764,005

557 807002 Indirect Potable Reuse Study FY 2010 1,747,975

557 800299 Land Outfall Cathodic FY 1997 501,335

557 801701 Lift Station 1 ‐ Electrical Service Relocation pg 72 FY 2017

557 800699 Lift Station #1 & Force Main FY 2003 207,315

557 800379 Lift Station Major Maintenance pg 73 FY 1997 652,879

557 806809 Lift Station #3 Upgrades FY 2008 4,938

557 800319 Manhole Rehabilitation FY 1997 1,249,461

557 800079 Outfall Maintenance pg 74 FY 1997 1,376,468

557 807201 Outfall Mitigation Project FY 2012 1,422,146

557 807502 Permitted Channel Maintenance & Mitigation pg 75 FY 2015 882,299

557 801101 Primary Building Upgrade FY 2011 2,065,658

557 801507 Recycled Water Easterly Agriculture Distribution pg 76 FY 2015 161,259

557 801508 Recycled Water Easterly Agriculture RO & PS pg 77 FY 2015 1,494,915

557 801201 Recycled Water Easterly Main Extension FY 2012 8,898,123

557 801202 Recycled Water Easterly Main Ph 2 & Tank pg 78 FY 2012 1,643,934

557 800169 Sewer Main Oversizing FY 1997 92,425

557 807704 Sewer Pipeline Replacement FY 2007 143,391

557 804707 Sewer Line‐Reidy Creek/Center City Pkwy to Village Rd FY 2007 250
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Carry FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total

Forward Approved Projected  Projected  Projected  Projected  Project

Balance Budget Budget Budget Budget Budget Cost

650,839             2,000,000          

5,351                  12,950                

313,951             422,223              

150,000               150,000              

16,280               398,233              

126,003             300,000              

33,903               34,000                

1,262,351          1,270,000          

17,272               100,000              

191,719             561,983               778,557              

1,644,059          1,668,000          

39,096,616$     6,498,548$        5,613,135$        5,662,790$     5,711,940$        5,769,080$        84,898,549$     

1,131,659$       1,150,000$       

249,259             5,000,000$        5,250,000          

95,275               473,270               473,270$             473,270$        473,270$             473,270$             2,770,375          

65,420               2,162,746          

451,221             1,905,060          

195,351             100,000               100,000               100,000           100,000               596,000              

9,656,473          10,390,000        

1,531,770          1,061,845            386,730               386,730           386,730               386,730               4,357,430          

1,519,650          1,800,000            3,510,000          

57,203               7,136,143          

180,895             10,944,900        

145,494             1,893,469          

31,198               532,533              

350,000               350,000              

1,192,685          1,400,000          

406,221             200,000               1,259,100          

295,063             300,000              

126,498             1,375,959          

3,472,092          2,500,000            2,000,000            9,348,560          

109,854             1,532,000          

517,701             454,555               540,000           540,000               540,000               3,474,555          

11,873,608       13,939,266        

233,741             4,300,000            2,000,000            6,695,000          

1,205,085          29,000,000         31,700,000        

2,017,728          10,915,851        

886,066             8,500,000            11,030,000        

69,884               162,309              

2,058,509          2,201,900          

299,750             300,000              
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

*Project Initial Expended 

Project Detail  Funding  Through

Fund Number Project Description Page # Year June 30, 2016

557 804808 Trunk Main Expansion/Center City Pkwy toAuto Pkwy FY 2008 64,270

557 801913 Trunk Main Expansion/Auto Pkwy to HARRF FY 2009

557 800289 Wastewater Treatment Plant Major Maint Projects pg 79 FY 1997 3,652,148

Total Wastewater Utilities 49,124,550$    

Water Utilities

556 701705 A‐3 Reservoir  FY 2007 106,916$          

556 707201 A‐11 Reservoir pg 83 FY 2012 78,558

556 706002 Automatic Meter Reading FY 2010

556 704405 Bear Valley Waterline Replacement FY 2014 1,501,284

556 701906 Emergency Treated Water Connection FY 2009 51,423

556 704912 Lake Wohlford Dam Project FY 2009 5,601,519

556 704201 Lindley Reservoir Replacement pg 84 FY 2012 589,142

556 700519 Miscellaneous Canal Projects pg 85 FY 2000 1,509,548

556 706101 Park Hill Generator pg 86 FY 2011 4,560

556 707818 Project 176 Relicensing FY 2008 300,422

556 704606 Rincon Power Plant Modification & Penstock FY 2006 197,055

556 701701 San Pasqual Undergrounding pg 87 FY 2017

556 701201 Vista Verde Reservoir FY 2012 1,815,478

556 700101 Water Distribution Staff Move FY 2011 95,495

556 704003 Water Pipeline Replacement FY 2010 3,345,686

556 704911 Water Line‐Cemetery Area FY 2009 6,043,061

556 700239 Water Treatment Plant Major Maintenance Projects pg 88 FY 1997 3,462,426

556 701001 Water Treatment Plant Onsite Chlorine Generation FY 2010 11,098,039

556 707101 Water Treatment Plant SCADA Upgrades FY 2011

556 701101 Water Treatment Plant Upgrades FY 2011 72,272

Total Water 35,872,882$    

Capital Improvement Program Total 121,551,069$  
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Carry FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total

Forward Approved Projected  Projected  Projected  Projected  Project

Balance Budget Budget Budget Budget Budget Cost

160,730             225,000              

250,000             250,000              

231,457             200,000               4,083,605          

40,717,541$     51,685,115$      7,214,555$        1,500,000$     1,500,000$        1,400,000$        153,141,761$   

183,084$           290,000$           

46,442               700,000$             825,000              

69,910               69,910                

198,716             1,700,000          

353,577             405,000              

22,501,281       28,102,800        

645,658             1,000,000            8,000,000$        10,234,800        

41,909               200,000               1,751,457          

195,440             200,000               400,000              

2,578                  303,000              

352,945             550,000              

400,000               5,000,000            10,000,000$   15,400,000        

11,451,222       13,266,700        

204,505             300,000              

604,907             3,950,593          

3,275,088          9,318,149          

586,271             700,000               550,000               100,000           100,000$             100,000$             5,598,697          

4,631,965          15,730,003        

50,000               50,000                

410,278             482,550              

45,805,777$     3,200,000$        13,550,000$      10,100,000$   100,000$             100,000$             108,728,659$   

134,991,737$   64,695,241$      28,020,205$      18,878,095$   8,881,890$        7,555,540$        384,573,778$   
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Capital Project Details
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Community Services
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342660

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Building Improvements 52,526$      52,526$         

Total ‐$               ‐$               52,526$      ‐$            ‐$            ‐$            ‐$            52,526$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 52,526$      52,526$         

Total ‐$               ‐$               52,526$      ‐$            ‐$            ‐$            ‐$            52,526$         

Community Services Project Details

Center for Community Solutions

Repair work and rehab of three apartments at the Center for Community Solutions' long term domestic

violence shelter, Next Step North. Remove damaged carpet and install new flooring and repair cabinets and

counter tops. Timeline for construction is FY 16/17.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: Various New

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Public Services 261,294$    261,294$       

Total ‐$               ‐$               261,294$    ‐$            ‐$            ‐$            ‐$            261,294$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 261,294$    261,294$       

Total ‐$               ‐$               261,294$    ‐$            ‐$            ‐$            ‐$            261,294$       

The council approved the CDBG Allocations for fiscal year 2016/17 on May 4th, 2016. The programs they

approved are included in this budget document for tracking purposes. This item consists of several public

service programs and neighborhood revitalization programs, such as the Learn to Swim Program and Senior

CARE and transportation. Further information on these programs can be found in the City of Escondido FY

2016/17 One‐Year Action Plan for CDBG and HOME funds. 

Community Service Programs FY 17

Community Services Project Details
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342655

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Building Improvements 25,000$      25,000$         

Total ‐$               ‐$               25,000$      ‐$            ‐$            ‐$            ‐$            25,000$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 25,000$      25,000$         

Total ‐$               ‐$               25,000$      ‐$            ‐$            ‐$            ‐$            25,000$         

Community Services Project Details

Escondido Community Child Development Center

The project includes the removal of an old storage shed to be replaced with a one‐room security center

“office” which will be configured to provide centralized and controlled access and egress for the facility for

parents, staff, volunteers and visitors. Property access to the children’s’ classroom and play areas is currently

unrestricted and the increase in crime in the area has raised significant safety concerns. Size of Site: 28,000

square feet. Site of Facility (proposed or existing): Existing 20’ x 10’ storage building will be demolished. Size

of Expansion (if proposed): A 25’ x 20’ Campus Security/access and egress Office will be built in its footprint.

Location of Proposed Site (address): 819 W. 9th Ave. Escondido, CA 92025. Timeline for construction is FY

16/17.

25



CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342359,341359,340359,339359,338359,333359,331359

Project Start Date: July 2005 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost
Neighborhood 

Revitalization 1,004,928$    87,751$      1,092,679$   

Total 1,004,928$    ‐$               87,751$      ‐$            ‐$            ‐$            ‐$            1,092,679$   

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 1,004,928$    87,751$      1,092,679$   

Total 1,004,928$    ‐$               87,751$      ‐$            ‐$            ‐$            ‐$            1,092,679$   

Community Services Project Details

The council approved the CDBG Allocations for fiscal year 2016/17 on May 4th, 2016. This program addresses

the need to fund multiple, small neighborhood revitalization projects such as the Neighborhood Clean‐Ups or

the Right‐of‐Way Enhancement Program as well as support of neighborhood organization efforts in low

income neighborhoods. 

Grants to Blocks
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342500,341500,340500,339500,338500, 337500,336500,335500

Project Start Date: March 2010 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost
Neighborhood 

Revitalization 193,938$       50,000$      243,938$       

Total 193,938$       ‐$               50,000$      ‐$            ‐$            ‐$            ‐$            243,938$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 193,938$       50,000$      243,938$       

Total 193,938$       ‐$               50,000$      ‐$            ‐$            ‐$            ‐$            243,938$       

Project NEAT(Neighborhood Enhancement Awareness and Training) improves the appearance and safety of

neighborhoods through mediation, education, and fostering relationships with neighbors. Staff works with

Escondido's organized neighborhood groups to resolve potential code compliance issues, mostly with regard

to yard maintenance and other appearance related issues before they reach the level of code enforcement

cases. 

Community Services Project Details

Project NEAT

Before

After
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General City
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342580,341580,340580,339580

Project Start Date: July 2013 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Staff Costs 174,358$    92,487$         266,845$     

Total 174,358$    ‐$               92,487$         ‐$            ‐$            ‐$            ‐$            266,845$     

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 174,358$    92,487$         266,845$     

Total 174,358$    ‐$               92,487$         ‐$            ‐$            ‐$            ‐$            266,845$     

General City Project Details

The council approved the CDBG Allocations for fiscal year 2016/17 on May 4th, 2016. This project provides

Code Enforcement in commercial areas of CDBG ‐ eligible census tracts to address code issues relating to

business licensing, illegal signage and other appearance and compliance issues generally associated with

comercial areas.

Code Enforcement
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 106203

Project Start Date: Nov 2011 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Building Improvements 674,527$    440,143$       379,255$      1,493,925$  

Total 674,527$    440,143$       379,255$      ‐$            ‐$            ‐$            ‐$            1,493,925$  

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

PEG Fees (229) 674,527$    440,143$       379,255$      1,493,925$  

Total 674,527$    440,143$       379,255$      ‐$            ‐$            ‐$            ‐$            1,493,925$  

Under the Digital Video Infrastructure and Video Competition Act, Escondido collects fees from AT&T and Cox

Communications to support the City's PEG channel. This project will use those fees to replace aging broadcast

equipment.

PEG Channel Facilities Upgrade

General City Project Details
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Library
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 400029

Project Start Date: July 1996 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Books & Materials 2,589,641$    13,539$         200,000$       2,803,180$    

Total 2,589,641$    13,539$         200,000$       ‐$            ‐$            ‐$            ‐$            2,803,180$    

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Public Facility Fees 

(244) 2,589,641$    13,539$         200,000$       2,803,180$    

Total 2,589,641$    13,539$         200,000$       ‐$            ‐$            ‐$            ‐$            2,803,180$    

Library Project Details

Purchase new titles in all formats to meet the needs of the increasing Escondido population in accordance

with General Plan Standards for the Library for Fiscal Year 2016/17.

Library Books and Circulating Materials
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers:  409501

Project Start Date: July 2004 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Books & Materials 627,140$       6,860$            50,000$         684,000$       

Total 627,140$       6,860$            50,000$         ‐$            ‐$            ‐$            ‐$            684,000$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Library Trust Donations 

(004) 627,140$       6,860$            50,000$         684,000$       

Total 627,140$       6,860$            50,000$         ‐$            ‐$            ‐$            ‐$            684,000$       

Library Project Details

Funds donated by the Friends of the Escondido Library to the Escondido Public Library to supplement City

funding for library books and other circulating materials.

Library Books Supplemental 
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 400819

Project Start Date: July 1996 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Technology Equipment 

& Installation 566,293$       9,857$            35,000$         611,150         

Total 566,293$       9,857$            35,000$         ‐$            ‐$            ‐$            ‐$            611,150$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Library Trust Donations 

(004) 566,293$       9,857$            35,000$         611,150$       

Total 566,293$       9,857$            35,000$         ‐$            ‐$            ‐$            ‐$            611,150$       

Library Project Details

Library Technology

To fund Escondido Public Library technology projects, hardware, software, and equipment that serves the

public, as approved by the Library Board of Trustees.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 400509

Project Start Date: July 1996 Estimated Completion Date: August 2016

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Library Projects 674,800$       6,858$            7,500$           689,158$       

Total 674,800$       6,858$            7,500$           ‐$            ‐$            ‐$            ‐$            689,158$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Library Trust Donations 

(004) 674,800$       6,858$            7,500$           689,158$       

Total 674,800$       6,858$            7,500$           ‐$            ‐$            ‐$            ‐$            689,158$       

To fund projects for the Escondido Public Library as approved by the Library Board of Trustees from the Library

Trust Fund, as well as training, development, workshops, and other expenses at the direction of the Board of

Trustees.

Library Trust Special Projects

Library Project Details
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Parks and Recreation
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 501701

Project Start Date: July 2016 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost 

Building Improvements 173,655$     1,135,680$    1,113,170$    1,075,650$   3,498,155$   

Engineering & Design 420,000       420,000         

Staff Costs 150,000       200,000          200,000         200,000         750,000         

Total ‐$            ‐$               743,655$     1,335,680$    1,313,170$    1,275,650$   ‐$               4,668,155$   

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Park Development Fees 

(109) 743,655$     1,335,680$    1,313,170$    1,275,650$   4,668,155$   

Total ‐$            ‐$               743,655$     1,335,680$    1,313,170$    1,275,650$   ‐$               4,668,155$   

Parks and Recreation Project Details

This project proposes to modernize Shower and Locker Facilities at Washington Park and Jim Stone Pool. The

facilities will be evaluated to determine the best course of action to meet future anticipated demand, which could

include remodeling, expansion or replacement of the pool buildings. After evaluation, a plan will be presented to

City Council to select the preferred method to modernize Shower and Locker Facilities.  

Aquatic Facility Improvements
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers:  501601

Project Start Date: July 2015 Estimated Completion Date: December 2018

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Building Improvements 530,800$     530,800$      

Engineering & Design 40,522$         39,475          79,997           

Staff Costs 152,000       152,000         

Total ‐$            40,522$         722,275$     ‐$                ‐$                ‐$                ‐$               762,797$      

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Park Development Fees 

(109) 40,522$         722,275$     762,797$      

Total ‐$            40,522$         722,275$     ‐$                ‐$                ‐$                ‐$               762,797$      

Parks and Recreation Project Details

Replace and expand the existing Grape Day Park restrooms with a new facility, designed for family and individual

use with appropriate safety measures. Design will commence in FY 16/17 with construction to begin in FY 17/18.

The result of the project will be additional restroom stalls, increasing safe use of the Park and addressing a

component of the Grape Day Park Master Plan.

Grape Day Park Restrooms
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 501702

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost 

Building Improvements 46,000$       46,000$         

Staff Costs 8,000            8,000             

Total ‐$            ‐$               54,000$       ‐$                ‐$                ‐$                ‐$               54,000$         

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Park Development Fees 

(109) 54,000$       54,000$         

Total ‐$            ‐$               54,000$       ‐$                ‐$                ‐$                ‐$               54,000$         

The purpose is to install a unisex restroom in the Sport Center office as currently there is no bathroom for staff use.

Public Works‐Building Maintenance will assist with the development and implementation of the project, which will

be completed by June 2017. 

Parks and Recreation Project Details

Kit Carson Park Sports Center Restroom
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Public Art
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 427201

Project Start Date: July 2011 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Major Maintenance 86,265$          38,735$         49,860$         174,860$       

Total 86,265$          38,735$         49,860$         ‐$            ‐$            ‐$            ‐$            174,860$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Public Art Fees (130) 86,265$          38,735$         49,860$         174,860$       

Total 86,265$          38,735$         49,860$         ‐$            ‐$            ‐$            ‐$            174,860$       

Public Art Project Details

Maintenance Program Public Art

A long‐term program of ongoing maintenance of existing Public Art, utilizing interest from Public Art fees.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 420119

Project Start Date: July 1999 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Land Improvement 425,622$        425,622$       

Major Maintenance 231,619          75,629$         100,000$      407,248         

Total 657,241$        75,629$         100,000$      ‐$            ‐$            ‐$            ‐$            832,870$       

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding
Insurance Recoveries 

(130) 44,570$          44,570$         

Public Art Fees (130) 588,671          75,629$         100,000$      764,300         
Reimbursement from 

Outside Agency (130) 24,000            24,000           

Total 657,241$        75,629$         100,000$      ‐$            ‐$            ‐$            ‐$            832,870$       

Public Art Project Details

Ongoing refurbishment of Queen Califia's Magical Circle, including entry floor, sculptures and snake wall.

Niki de Saint Phalle Art
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 420019

Project Start Date: July 1996 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Cost

Staff Costs 1,347,352$     28,100$         27,870$      27,870$      27,870$      27,870$      1,486,932$    

Total 1,347,352$     ‐$                28,100$         27,870$      27,870$      27,870$      27,870$      1,486,932$    

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Public Art Fees (130) 1,347,352$     28,100$         27,870$      27,870$      27,870$      27,870$      1,486,932$    

Total 1,347,352$     ‐$                28,100$         27,870$      27,870$      27,870$      27,870$      1,486,932$    

Administrative costs of the Public Art Program, including a percentage of the salary and benefits of Associate

Planner, Principal Planner, Director of Community Development and Administrative Coordinator. 

Public Art ‐ Administration

Public Art Project Details
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342610,341610,340610, 339610, 338610

Project Start Date: July 2012 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Staff Costs 222,136$     90,000$         312,136$        

Total 222,136$     ‐$                 90,000$         ‐$             ‐$             ‐$             ‐$             312,136$        

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 222,136$     90,000$         312,136$        

Total 222,136$     ‐$                 90,000$         ‐$             ‐$             ‐$             ‐$             312,136$        

Public Works Project Details

Graffiti Removal on private property in qualifying low income census tracts. CDBG funds can be used to

remove graffiti from private homes, garages, fences and exterior surfaces or privately owned businesses. 

Graffiti Removal
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 556501, 558401

Project Start Date: October 2013 Estimated Completion Date: Dependent on Funding

Project Description:

Project Cost

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected 

Costs Thru  

2020/21

Engineering & Design 42,715$       42,715$          

Land Acquisition  $      933,406   $      282,875   $  278,965   $  274,265   $  266,430   $  258,590          2,294,531 

Staff Costs             7,949                  7,949 

Total 50,664$       933,406$        282,875$       278,965$   274,265$   266,430$   258,590$   2,345,195$     

Funding Source

Expended 

through 

June 2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding Thru  

2020/21

General Capital (229) 43,289$       6,711$            50,000$          

Public Facility Fees (246) 7,375            926,695           $      282,875   $  278,965   $  274,265   $  266,430   $  258,590  2,295,195       

Total 50,664$       933,406$        282,875$       278,965$   274,265$   266,430$   258,590$   2,345,195$     

Public Works Project Details

Public Works Yard Relocation

This project supports the future relocation of the Public Works Yard. The new facility will be sized to meet

current and future maintenance demands of the City. Project components will include site selection,

acquisition, environmental documentation, and design for the future site. This project implements a

component of the Comprehensive Economic Development Strategy (CEDS) that identifies the current yard site

as a high priority area targeted for redevelopment.  
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 661001, 601704, 691101, 618301

Project Start Date: July 2002 Estimated Completion Date: Dependent on Funding

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost 

Thru FY 

2020/21

Bridge 2,648,625$      1,040,930$    280,360$       3,969,915$     
Engineering/Design & Right 

of Way Costs 5,669,336$    5,669,336        

Street/Signalized Lights 45,000            675,500            720,500           

Streets/Storm Drains 9,099,440         1,037,655$    700,000          946,060$       911,760$       12,694,915     

Staff/Construction Costs 830,183          746,200            180,000          220,000          220,000          220,000          2,416,383        

Total 6,544,519$    13,169,765$    1,037,655$    1,220,930$    1,200,360$    1,166,060$    1,131,760$    25,471,049$   

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding Thru 

FY 2020/21

HUD Grant (206) 908,750$       908,750$         
Palomar Health Contribution 

(206) 4,757,212      9,784,381$      14,541,593     

Traffic Impact Fees (120) 1,576,050         1,037,655$    1,220,930$    1,200,360$    1,166,060$    1,131,760$    7,332,815        

Transnet (230) 878,557          1,809,334         2,687,891        

Total 6,544,519$    13,169,765$    1,037,655$    1,220,930$    1,200,360$    1,166,060$    1,131,760$    25,471,049$   

Street Project Details

Citracado Parkway ‐ Harmony Grove  to West Valley Pkwy

Extend Citracado Parkway from Harmony Grove Village Road to S Andreasen Drive, including new street, curb, gutter,

sidewalk, median, landscape improvements, and a new bridge over the Escondido Creek. The existing portion of Citracado

Parkway between W Valley Parkway and Avenida del Diablo will include new median, landscaping and sound walls. New

traffic signals will be installed.  Start of construction is dependent upon securing full funding for the project.  
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 799501

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Developer Reimbursements 7,740$            7,740$             

Total ‐$                ‐$                   7,740$            ‐$                ‐$                ‐$                ‐$                7,740$             

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Storm Drain Fees (227) 7,740$            7,740$             

Total ‐$                ‐$                   7,740$            ‐$                ‐$                ‐$                ‐$                7,740$             

10% of annual Storm Drain Basin Fees collected in the prior year to be used for reimbursements for eligible improvements

constructed by developers who submit a request.  

Street Project Details

FY 16 Fees Available for Developer Reimbursement
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 647701,607701,697701,694701

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Streets  4,152,005$    4,156,370$    4,262,430$    4,345,880$    4,437,320$    21,354,005$   

Staff Costs 200,000          200,000          200,000          200,000          200,000          1,000,000        

Total ‐$                ‐$                   4,352,005$    4,356,370$    4,462,430$    4,545,880$    4,637,320$    22,354,005$   

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Gas Tax (108) 694,215$       644,270$       598,770$       522,950$       447,130$       2,907,335$     

Street Funds (206)  130,645          26,100            25,660            24,930            24,190            231,525$         

Transnet (230) 3,527,145      3,686,000      3,838,000      3,998,000      4,166,000      19,215,145     

Total ‐$                ‐$                   4,352,005$    4,356,370$    4,462,430$    4,545,880$    4,637,320$    22,354,005$   

Street Project Details

FY 17 Pavement Maintenance/Rehabilitation

Annual rehabilitation and maintenance of streets Citywide. These projects combined make up the City's annual Pavement

Management Program. 
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 673701

Project Start Date: July 2016 Estimated Completion Date: June 2019

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Engineering & Design 284,165$       29,835$          314,000$         

Staff Costs 30,000            6,000              36,000             

Total ‐$                ‐$                   314,165$       35,835$          ‐$                ‐$                ‐$                350,000$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Storm Drain Fees (227) 314,165$       35,835$          350,000$         

Total ‐$                ‐$                   314,165$       35,835$          ‐$                ‐$                ‐$                350,000$         

Street Project Details

Project includes televising and rating the condition of City‐maintained corrugated metal storm drain pipes. Assessing the

condition of pipelines will allow prioritization of future storm drain improvement projects.

Master Drainage Facility Condition Assessment
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342635, 341635

Project Start Date: July 2015 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Street Lights 490,913$          60,000$          550,913$         

Staff Costs 18,313$          90,887              15,000            124,200           

Total 18,313$          581,800$          75,000$          ‐$                ‐$                ‐$                ‐$                675,113$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 18,313$          581,800$          75,000$          675,113$         

Total 18,313$          581,800$          75,000$          ‐$                ‐$                ‐$                ‐$                675,113$         

Street Project Details

Multi‐Neighborhood Street Light Project

The Multi‐Neighborhood Street Lighting Project will provide our Elms, Rustic Village, Mission Grove, Cedar‐Cedar Brook, and

Rose‐to‐Foxdale (RTF) neighborhoods with proper lighting with the aim to reduce crime and promote safer neighborhoods.

New LED lighting in these neighborhoods will be more energy efficient that will require less maintenance. Project timeline for

construction is FY 16/17.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 342650

Project Start Date: July 2016 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Street Lights 120,000$       120,000$         

Staff Costs 30,000            30,000             

Total ‐$                ‐$                   150,000$       ‐$                ‐$                ‐$                ‐$                150,000$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 150,000$       150,000$         

Total ‐$                ‐$                   150,000$       ‐$                ‐$                ‐$                ‐$                150,000$         

Street Project Details

Street Light LED Retrofit

Replacement of high pressure sodium (HPS) street lights with new energy efficient LED street lights in CDBG‐eligible areas of

the City. LED lighting provides better lighting quality, which improves traffic safety and general security as residents walk,

bicycle or drive in the neighborhood. LED lighting is also more energy efficient than HPS lighting as well as more cost

efficient. Expected to complete design in FY 16/17 and construction will carry over into FY 17/18. 
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 338129

Project Start Date: July 2013 Estimated Completion Date: December 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected Cost

Engineering & Design 174,663$          84,297$          258,960$         

Staff Costs 24,855$          17,056              56,198            98,109             

Street Lights 42,500            42,500             

Streets/Storm Drains 278,988          278,988           

Water/Sewer Lines 100,000          100,000           

Total 24,855$          191,719$          561,983$       ‐$                ‐$                ‐$                ‐$                778,557$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

CDBG (115) 24,855$          191,719$          561,983$       778,557$         

Total 24,855$          191,719$          561,983$       ‐$                ‐$                ‐$                ‐$                778,557$         

Street Project Details

Tulip Street Improvements (West Hillside)

The Tulip Street Improvements consist of comprehensive street improvements on Tulip St. between West Grand Ave. and

3rd Street. Improvements will include new curbs, gutters, retaining walls, sidewalks, streetlights, and new street surfaces.

Design will be done in FY 16/17 and construction in FY 17/18. 
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Wastewater Utilities

65



66



CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 801601

Project Start Date: July 2015 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Brine Line 225,000$        4,350,000$     225,000$         4,800,000$      
Staff Costs/Construction 

Management 741$                24,259             400,000           25,000             450,000            

Total 741$                249,259$        4,750,000$     250,000$         ‐$                  ‐$                  ‐$                  5,250,000$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 741$                249,259$        250,000$          
State Revolving Fund Loans 

(557) 5,000,000$     5,000,000         

Total 741$                249,259$        5,000,000$     ‐$                  ‐$                  ‐$                  ‐$                  5,250,000$      

Wastewater Utilities Project Details

Brine Line ‐ Broadway to HARRF

Construction of brine pipeline return from Broadway to the HARRF.

67



CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 807601

Project Start Date: July 2015 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Major Maintenance 18,086$          95,275$           226,740$         226,740$         226,740$         226,740$         226,740$         1,247,061$      

Professional Services 55,000             55,000             55,000             55,000             55,000             275,000            

Staff Costs 290,664          191,530           191,530           191,530           191,530           191,530           1,248,314         

Total 308,750$        95,275$           473,270$         473,270$         473,270$         473,270$         473,270$         2,770,375$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 308,750$        95,275$           473,270$         473,270$         473,270$         473,270$         473,270$         2,770,375$      

Total 308,750$        95,275$           473,270$         473,270$         473,270$         473,270$         473,270$         2,770,375$      

The City is required to conduct annual inspections and maintenance of its storm drain system. To date this has been done

under Stormwater Operations and Maintenance. This activity has been transferred to a CIP for consistency with the Channel

Maintenance Project and to facilitate tracking and documentation.

Wastewater Utilities Project Details

Citywide Storm Drain Maintenance
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers:  807501

Project Start Date: July 2014 Estimated Completion Date: June 2020

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Major Maintenance 396,000$         90,000$           486,000$          

Permit Costs 16,000$           16,000$           32,000               

Staff Costs 649$                6,351                8,000                44,000             19,000             78,000               

Total 649$                ‐$                  22,351$           24,000$           440,000$         109,000$         ‐$                  596,000$          

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 649$                195,351$        100,000$         100,000$         100,000$         100,000$         596,000$          

Total 649$                195,351$        100,000$         100,000$         100,000$         100,000$         ‐$                  596,000$          

Wastewater Utilities Project Details

The purpose of the project is to ensure that the Eagle Scout Lake is maintained regularly so that it can continue to provide value

as an amenity and function as a sediment detention basin. Dredging the lake can cost several hundred thousand dollars, not

including permitting costs. The Lake was maintained in early 2014 and funds will be allocated to this project over this and

subsequent years to ensure that the resources are available for maintenance when needed. It is not known when future

maintenance is required, however for the purposes of this project it is estimated that maintenance will be required at five

years.  The need for maintenance will be established by periodic visual observation of the lake.

Eagle Scout Lake Maintenance
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 678301

Project Start Date: July 2013 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 195,170$        387,237$        200,000$         782,407$          

Major Maintenance 1,084,533       200,000$         1,752,035$     346,730$         3,383,298         

Permit Application 50,000             25,000             75,000               

Staff Costs 21,725             10,000             20,000             20,000             30,000             15,000             116,725            

Total 216,895$        1,531,770$     ‐$                  220,000$         220,000$         1,782,035$     386,730$         4,357,430$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding 

Customer Fees (557) 21,727$          1,500,938$     1,061,845$     386,730$         386,730$         386,730$         386,730$         4,131,430$      
Vector Habitat Grant (557) 195,168          30,832$           226,000          

Total 216,895$        1,531,770$     1,061,845$     386,730$         386,730$         386,730$         386,730$         4,357,430$      

Wastewater Utilities Project Details

Habitat Remediation ‐ Spruce Street

The Spruce Street stormwater conveyance channel has suffered from delayed maintenance. Grading variances and sediment

deposits within the channel have created drainage problems. Standing water in the channel functions as habitat for breeding

mosquitoes. To reduce these vector and drainage concerns, the City has redesigned the channel (within existing constraints) in

a manner that improves drainage and reduces mosquito breeding habitat. 30% design and CEQA have been completed and

resource agency permits have been prepared.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 801506

Project Start Date: July 2014 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost
Building/Building 

Improvements 1,369,650$     1,650,000$     3,019,650$      

Engineering & Design 190,350$        190,350            

Staff Costs 150,000           150,000           300,000            

Total 190,350$        1,519,650$     ‐$                  1,800,000$     ‐$                  ‐$                  ‐$                  3,510,000$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 190,350$        1,519,650$     1,800,000$     3,510,000$      

Total 190,350$        1,519,650$     ‐$                  1,800,000$     ‐$                  ‐$                  ‐$                  3,510,000$      

Wastewater Utilities Project Details

HARRF Collections/Maintenance Shop & Warehouse

Design and construction of wastewater collections and HARRF maintenance shop and warehouse.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 801701

Project Start Date: July 2016 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 50,000$           50,000$            

Electrical Equipment 265,000           265,000            

Staff Costs 35,000             35,000               

Total ‐$                 ‐$                  350,000$         ‐$                  ‐$                  ‐$                  ‐$                  350,000$          

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 350,000$         350,000$          

Total ‐$                 ‐$                  350,000$         ‐$                  ‐$                  ‐$                  ‐$                  350,000$          

Wastewater Utilities Project Details

Lift Station 1‐ Electrical Service Relocation

Install all new electrical equipment outside of pump room and above the flood level at sewer Lift Station No. 1. 
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 800379

Project Start Date: July 1996 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 168,031$        20,000$           188,031$          

Major Maintenance 483,388          406,221$        160,000           1,049,609         

Staff Costs 1,460               20,000             21,460               

Total 652,879$        406,221$        200,000$         ‐$                  ‐$                  ‐$                  ‐$                  1,259,100$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 652,879$        406,221$        200,000$         1,259,100$      

Total 652,879$        406,221$        200,000$         ‐$                  ‐$                  ‐$                  ‐$                  1,259,100$      

Lift Station Major Maintenance

This project number carries a balance as it is an ongoing maintenance project to cover any necessary or emergency

maintenance that may come up at the Wastewater Lift Stations. Funds added in FY 16/17 to cover anticipated work on Lift

Station terrain and structure repairs.

Wastewater Utilities Project Details
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 800079

Project Start Date: July 1996 Estimated Completion Date: June 2019

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 48,639$          48,639$            

Outfall Lines 1,074,764       3,472,092$     1,524,990$     1,955,010$     200,000$         8,226,856         

Staff Costs 253,065          600,000           200,000           20,000             1,073,065         

Total 1,376,468$    3,472,092$     2,124,990$     2,155,010$     220,000$         ‐$                  ‐$                  9,348,560$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 1,165,898$    2,635,632$     1,765,000$     1,412,000$     6,978,530$      
Reimbursement from the 

City of San Diego (557) 210,570          836,460           735,000           588,000           2,370,030         

Total 1,376,468$    3,472,092$     2,500,000$     2,000,000$     ‐$                  ‐$                  ‐$                  9,348,560$      

Outfall Maintenance

Inspections and repairs as needed to Escondido Land Outfall Line. Ongoing as needed. City has been contacted by San Elijo JPA

to participate in the replacement of the portion of the outfall west of I‐5 under the San Elijo Lagoon. This portion of the outfall

is jointly owned with San Elijo JPA.

Wastewater Utilities Project Details
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 807502

Project Start Date: July 2014 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Major Maintenance 167,544$        286,449$        223,303$         308,748$         308,748$         308,748$         1,603,540$      

Professional Services 444,122          20,000             20,000             20,000             20,000             20,000             544,122            

Staff/Construction Costs 270,633          211,252           211,252           211,252           211,252           211,252           1,326,893         

Total 882,299$        517,701$        ‐$                  454,555$         540,000$         540,000$         540,000$         3,474,555$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 882,299$        517,701$        454,555$         540,000$         540,000$         540,000$         3,474,555$      

Total 882,299$        517,701$        ‐$                  454,555$         540,000$         540,000$         540,000$         3,474,555$      

Wastewater Utilities Project Details

Permitted Channel Maintenance & Mitigation

Permits for channel maintenance were issued in August 2015. Since then City staff have been maintaining the channels and

have commenced the project in Kit Carson to mitigate the impacts of maintenance to wetland habitat. This CIP includes staff

time and equipment to continue maintenance work. The budget for resource monitoring and completion of the mitigation plan

has already been encumbered.

75



CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 801507

Project Start Date: July 2014 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 161,259$        161,259$          

Recycled Water Lines  233,741$        3,480,485$     2,189,515$     5,903,741         

Staff Costs 400,000           230,000           630,000            

Total 161,259$        233,741$        3,880,485$     2,419,515$     ‐$                  ‐$                  ‐$                  6,695,000$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 161,259$        233,741$        2,000,000$     2,395,000$      
State Revolving Fund Loans 

(557) 4,300,000$     4,300,000         

Total 161,259$        233,741$        4,300,000$     2,000,000$     ‐$                  ‐$                  ‐$                  6,695,000$      

Design and construction of the recycled water distribution system for agricultural users and recycled water emergency storage

ponds.

Wastewater Utilities Project Details

Recycled Water Easterly Agriculture Distribution
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 801508

Project Start Date: July 2014 Estimated Completion Date: June 2019

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 1,494,864$    1,494,864$      

Recycled Water Lines  1,205,085$     16,600,000$   7,000,000$     2,970,000$     27,775,085      
Staff Costs/Construction 

Management 51                     2,000,000       400,000           30,000             2,430,051         

Total 1,494,915$    1,205,085$     18,600,000$   7,400,000$     3,000,000$     ‐$                  ‐$                  31,700,000$    

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding

Customer Fees (557) 1,494,915$    1,205,085$     2,700,000$      
State Revolving Fund Loans 

(557) 29,000,000$   29,000,000      

Total 1,494,915$    1,205,085$     29,000,000$   ‐$                  ‐$                  ‐$                  ‐$                  31,700,000$    

Construction of a Membrane Filtration Reverse Osmosis facility and pump station to improve recycled water quality for

agricultural uses.

Recycled Water Easterly Agriculture Reverse Osmosis & Pump Station

Wastewater Utilities Project Details
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 801202

Project Start Date: January 2012 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 577,029$        577,029$          

Land Acquisition 1,065,500       1,065,500         

Recycled Water Lines  886,066$        6,700,000$     800,000$         8,386,066         
Staff Costs/Construction 

Management 1,405               900,000           100,000           1,001,405         

Total 1,643,934$    886,066$        7,600,000$     900,000$         ‐$                  ‐$                  ‐$                  11,030,000$    

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding 

Customer Fees (557) 530,000$        500,000$         1,030,000$      
State Revolving Fund Loans 

(557) 8,000,000       8,000,000         

Wastewater Bonds (557) 1,643,934$    356,066           2,000,000         

Total 1,643,934$    886,066$        8,500,000$     ‐$                  ‐$                  ‐$                  ‐$                  11,030,000$    

Recycled Water Easterly Main Phase 2 & Tank

Extend the exisiting recycled water pipeline east from Grape Day Park to the agricultural area of Cloverdale and Mountain View.

Convert the exisiting Hogback Tank to recycled water and construct a new potable water tank. 

Wastewater Utilities Project Details
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 800289

Project Start Date: July 1996 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total Projected  

Cost

Engineering & Design 598,422$        25,000$           623,422$          

Major Maintenance  2,113,735       231,457$        155,000           2,500,192         
Staff Costs/Construction 

Management 939,991          20,000             959,991            

Total 3,652,148$    231,457$        200,000$         ‐$                  ‐$                  ‐$                  ‐$                  4,083,605$      

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total Projected 

Funding 

Customer Fees (557) 3,652,148$    231,457$        200,000$         4,083,605$      

Total 3,652,148$    231,457$        200,000$         ‐$                  ‐$                  ‐$                  ‐$                  4,083,605$      

Wastewater Utilities Project Details

Wastewater Treatment Plant Major Maintenance Projects

This project number carries a balance as it is an ongoing maintenance project to cover any necessary or emergency

maintenance that may come up at the HARRF. Funds added in FY 16/17 to cover anticipated work on the Influent Pump Station

Catwalk, and Replacement Pack. 
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Water Utilities
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers:  707201

Project Start Date: July 2011 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected     

Cost

Engineering & Design 78,422$          78,422$           

Reservoir 676,442$        676,442           
Staff Costs/Construction 

Management 136                  46,442$            23,558            70,136             

Total 78,558$          46,442$            700,000$        ‐$                 ‐$                  ‐$                ‐$                825,000$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Customer Fees (556) 78,558$          46,442$            700,000$        825,000$         

Total 78,558$          46,442$            700,000$        ‐$                 ‐$                  ‐$                ‐$                825,000$         

Water Utilities Project Details

A‐11 Reservoir

Structural repairs and modifications to one half of the 8 MG double reservoir.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 704201

Project Start Date: July 2011 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected     

Cost

Engineering & Design 588,441$       588,441$         

Staff Costs 701                  200,000$        600,000$        800,701           

Water Tanks 645,658$          800,000          7,400,000       8,845,658        

Total 589,142$       645,658$          1,000,000$    8,000,000$    ‐$                  ‐$                ‐$                10,234,800$   

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Customer Fees (556) 1,000,000$    8,000,000$    9,000,000$     

Water Bonds (556) 589,142$       645,658$          1,234,800        

Total 589,142$       645,658$          1,000,000$    8,000,000$    ‐$                  ‐$                ‐$                10,234,800$   

Water Utilities Project Details

Lindley Reservoir Replacement

Replace the existing 2 MG steel reservoir, constructed in 1950 with two 1.5 MG prestressed concrete reservoirs. 

84



CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 700519

Project Start Date: July 1999 Estimated Completion Date: June 2018

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected     

Cost

Major Maintenance 1,465,919$    41,909$            180,000$        1,687,828$     

Staff Costs 43,629            20,000            63,629             

Total 1,509,548$    41,909$            200,000$        ‐$                 ‐$                  ‐$                ‐$                1,751,457$     

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Customer Fees (556) 762,539$       19,239$            100,000$        881,778$         
Reimbursement from Vista 

Irrigation District (556) 747,009          22,670              100,000          869,679           

Total 1,509,548$    41,909$            200,000$        ‐$                 ‐$                  ‐$                ‐$                1,751,457$     

Water Utilities Project Details

For miscellaneous projects along the canal that need attention throughout the Fiscal Year. This request replenishes the

balance to compensate for a couple of new encumbrances.

Miscellaneous Canal Projects
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers:  706101

Project Start Date: July 2010 Estimated Completion Date: June 2017

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected     

Cost

Engineering & Design 4,560$            50,000$            54,560$           

Generator 105,440            200,000$        305,440           
Staff Costs/Construction 

Management 40,000              40,000             

Total 4,560$            195,440$          200,000$        ‐$                 ‐$                  ‐$                ‐$                400,000$         

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Customer Fees (556) 4,560$            195,440$          200,000$        400,000$         

Total 4,560$            195,440$          200,000$        ‐$                 ‐$                  ‐$                ‐$                400,000$         

Water Utilities Project Details

Park Hill Generator

Install a 150 kW generator at the Park Hill Pump Station.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 701701

Project Start Date: July 2016 Estimated Completion Date: June 2020

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected     

Cost

Canal Undergrounding 4,500,000$    4,500,000$     4,500,000$    13,500,000$   

Engineering & Design 360,000$        360,000           

Staff Costs 40,000            500,000          500,000           500,000          1,540,000        

Total ‐$                ‐$                   400,000$        5,000,000$    5,000,000$     5,000,000$    ‐$                15,400,000$   

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Customer Fees (556) 400,000$        5,000,000$    10,000,000$   15,400,000$   

Total ‐$                ‐$                   400,000$        5,000,000$    10,000,000$   ‐$                ‐$                15,400,000$   

Underground a portion of the Escondido Canal through the San Pasqual Reservation as per the Settlement Agreement with

the Indian Bands.

Water Utilities Project Details

San Pasqual Undergrounding
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
FISCAL YEARS  2016/17 ‐ 2020/21

Project Numbers: 700239

Project Start Date: July 1997 Estimated Completion Date: June 2021

Project Description:

Project Cost

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Cost

FY 2017/18 

Projected 

Cost

FY 2018/19 

Projected 

Cost

FY 2019/20 

Projected 

Cost

FY 2020/21 

Projected 

Cost

Total 

Projected     

Cost

Engineering & Design 100,000$        100,000$        200,000$         

Major Maintenance 3,328,572$    531,271$          545,000          395,000          90,000$           90,000$          90,000$          5,069,843        

Staff Costs 133,854          55,000              55,000            55,000            10,000             10,000            10,000            328,854           

Total 3,462,426$    586,271$          700,000$        550,000$        100,000$         100,000$       100,000$       5,598,697$     

Funding Source

Expended 

through June 

2016

Carryover to 

FY 2016/17

FY 2016/17 

Approved 

Funding

FY 2017/18 

Projected 

Funding

FY 2018/19 

Projected 

Funding

FY 2019/20 

Projected 

Funding

FY 2020/21 

Projected 

Funding

Total 

Projected 

Funding

Customer Fees (556) 3,021,459$    486,683$          700,000$        550,000$        100,000$         100,000$       100,000$       5,058,142$     

Reimbursement from Vista 

Irrigation District (556) 440,967          99,588              540,555           

Total 3,462,426$    586,271$          700,000$        550,000$        100,000$         100,000$       100,000$       5,598,697$     

Water Utilities Project Details

Water Treatment Plant Major Maintenance

Major maintenance activity and equipment procurement at the Escondido‐Vista Water Treatment Plant. The WTP flow

meter, caustic tanks and recovery pump MCC are expected to be replaced in FY 16/17. Replace old electrical MCC's and reline

the first washwater tank in FY 17/18.
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AI.
Sources and Uses
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Sources of Funds:

Transfer from Community Development Block Grant Fund $ 1,246,041
Unallocated CDBG Funds 200,000

Total, Sources of Funds $ 1,446,041

Uses of Funds:

Center for Community Solutions $ 52,526
Community Service Programs 261,294
Code Enforcement 92,487
Escondido Community Child Development Center 25,000
Graffiti Removal 90,000
Grants to Blocks 87,751
Multi Neighborhood Street Lights 75,000
Project Neat 50,000
Street Light LED Retrofit Program 150,000
Tulip Street Improvements (West Hillside) 561,983

Total, Uses of Funds $ 1,446,041

COMMUNITY DEVELOPMENT BLOCK GRANT PROJECTS FUND
 SOURCES AND USES

FISCAL YEAR 2016/17

Fund 115

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ (12,855)
SANDAG ‐ TransNet Sales Tax Override 3,540,000

Total, Sources of Funds $ 3,527,145

Uses of Funds:

FY 17 Pavement Maintenance $ 1,058,145
FY 17 Pavement Rehabilitation 2,469,000

Total, Uses of Funds $ 3,527,145

COUNTY TRANSPORTATION STREET PROJECTS FUND
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 230

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ (283,670)
Interest Income 23,885
Gas Tax ‐ Street & Highway Code Section 2105 920,000
Gas Tax ‐ Street & Highway Code Section 2106 454,000
Gas Tax ‐ Street & Highway Code Section 2107 1,278,000
Gas Tax ‐ Street & Highway Code Section 2107.5 10,000
Gas Tax ‐ Street & Highway Code Section 2103 (Prop 42 replacement) 347,000

Total, Sources of Funds $ 2,749,215

Uses of Funds:

FY 17 Pavement Maintenance $ 694,215
Transfer to General Fund for Street Maintenance 2,055,000

Total, Uses of Funds $ 2,749,215

GAS TAX FUND
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 108

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ (16,120)
Interest Income 16,490
PEG Fees 379,255

Total, Sources of Funds $ 379,625

Uses of Funds:

PEG Channel Facilities Upgrade $ 379,255

Subtotal, Uses of Funds 379,255

Reserves Available for Future Projects 370

Total, Uses of Funds $ 379,625

GENERAL CAPITAL PROJECTS FUND 
 SOURCES AND USES

FISCAL YEAR 2016/17

Fund 229

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ 240,810
Interest Income 2,465
Library Trust General Donations 70,000

Total, Sources of Funds $ 313,275

Uses of Funds:

Library Books Supplemental  $ 50,000
Library Technology 35,000
Library Trust Special Projects 7,500

Subtotal, Uses of Funds 92,500

Reserves Available for Future Projects 220,775

Total, Uses of Funds $ 313,275

LIBRARY TRUST FUND
 SOURCES AND USES

FISCAL YEAR 2016/17

Fund 004

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ 59,690

Interest Income 14,365

Park Development Fees 1,486,400

Total, Sources of Funds $ 1,560,455

Uses of Funds:

Aquatic Facilities Improvements $ 743,655
Grape Day Park Restrooms 722,275
Kit Carson Park Sports Center Restroom 54,000

Subtotal, Uses of Funds 1,519,930

Reserves Available for Future Projects 40,525

Total, Uses of Funds $ 1,560,455

PARK DEVELOPMENT FUND 
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 109

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ (28,645)
Interest Income 2,805
Public Art Fees 203,800

Total, Sources of Funds $ 177,960

Uses of Funds:

Maintenance Program ‐ Public Art $ 49,860

Niki de Saint Phalle Art 100,000
Public Art ‐ Administration 28,100

Total, Uses of Funds $ 177,960

PUBLIC ART FUND
 SOURCES AND USES

FISCAL YEAR 2016/17

Fund 130

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ 2,750,490
Interest Income 42,450
Development Fees 2,192,300
Principal Payback on Advances to the General Fund 155,000

Total, Sources of Funds $ 5,140,240

Uses of Funds:

Library Books and Circulating Materials $ 200,000
Public Works Yard Relocation 282,875

Subtotal, Uses of Funds 482,875

Reserves Available for Future Projects 4,657,365

Total, Uses of Funds $ 5,140,240

PUBLIC FACILITIES FUNDS
 SOURCES AND USES

FISCAL YEAR 2016/17

Funds 241‐246

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ (125,340)
Interest Income 1,445
Storm Drain Basin Fees 445,800

Total, Sources of Funds $ 321,905

Uses of Funds:

FY 16 Fees Available for Developer Reimbursements $ 7,740
Master Drainage Facility Condition Assessment 314,165

Total, Uses of Funds $ 321,905

FISCAL YEAR 2016/17

STORM DRAIN FUND
SOURCES AND USES

Fund 227

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ 101,320
Interest Income 29,325

Total, Sources of Funds $ 130,645

Uses of Funds:

FY 17 Pavement Maintenance $ 130,645

Total, Uses of Funds $ 130,645

STREET PROJECTS FUND
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 206

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Available Balance $ (334,180)
Interest Income 19,635
Traffic Impact ‐ Local 1,276,000
Traffic Impact ‐ Regional Arterial System 76,200

Total, Sources of Funds $ 1,037,655

Uses of Funds:

Citracado Parkway Extension $ 1,037,655

Total, Uses of Funds $ 1,037,655

TRAFFIC IMPACT FUND
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 120

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

103



Sources of Funds:

Transfer from Wastewater Utilities Operating Fund $ 51,685,115

Total, Sources of Funds $ 51,685,115

Uses of Funds:

Brine Line Broadway to HARRF $ 5,000,000
City Wide Storm Drain Maintenance 473,270
Eagle Scout Lake Maintenance 100,000
Habitat Remediation‐Spruce Street 1,061,845
Lift Station 1 ‐ Electrical Service Relocation 350,000
Lift Station Major Maintenance 200,000
Outfall Maintenance 2,500,000
Recycled Water Easterly Agriculture Distribution 4,300,000
Recycled Water Easterly Agriculture Reverse Osmosis & Pump Station 29,000,000
Recycled Water Easterly Main Phase 2 & Tank 8,500,000
Wastewater Treatment Plant Major Maintenance Projects 200,000

Total, Uses of Funds $ 51,685,115

WASTEWATER UTILITIES CAPITAL PROJECTS FUND 
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 557

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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Sources of Funds:

Transfer from Water Utilities Operating Fund $ 3,200,000

Total, Sources of Funds $ 3,200,000

Uses of Funds:

A‐11 Reservoir $ 700,000
Lindley Reservoir Replacement 1,000,000
Miscellaneous Canal Projects 200,000
Park Hill Generator 200,000
San Pasqual Undergrounding 400,000
Water Treatment Plant Major Maintenance 700,000

Total, Uses of Funds $ 3,200,000

WATER UTILITIES CAPITAL PROJECTS FUND 
SOURCES AND USES

FISCAL YEAR 2016/17

Fund 556

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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AII. 
Unfunded Capital Projects
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FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

25,000$                25,000$                25,000$               25,000$               25,000$               125,000$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

70,000$                ‐$                       ‐$                      ‐$                      ‐$                      70,000$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

178,160$              178,160$              178,160$             178,160$             178,160$             890,800$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

183,685$              183,685$              183,685$             183,685$             183,685$             918,425$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

‐$                       ‐$                       72,000$               ‐$                      ‐$                      72,000$                        

The Escondido Fire Department was awarded grant funding to purchase the replacement of our Self‐Contained

Breathing Apparatus (SCBA). An essential part of the SCBA system is the breathing air compressor/purification fill

station used to fill the SCBA bottles with purified air. In the grant application, we also requested funding to replace

the air compressor/fill station. Due to the amount awarded and the need to replace all the SBCA's, we were unable

to utilize the awarded money to absorb the cost for the fill station. The current fill station located at Fire Station #2

is over thirty years old and at the end of it's service life.

Americans with Disabilities Act (ADA)

Title II of the ADA mandates access to public facility's programs, activities and services. To comply with this

mandate, the City has developed a transition plan that outlines the changes necessary to meet access requirements

at particular City facilities. In order to implement the changes identified in the transition plan, City staff and outside

contractors work to upgrade major City facilities for full accessibility. Failure to provide accessibility can result in

ADA complaints and expensive fines. This project also requires funding for miscellaneous ADA expenditures

responding to employee and citizen ADA requests.  

Library Video Security System

With the expanding population and increasing use of Escondido Public Library, there is the need to enhance the

capability of the Library's stand‐alone, non‐networked video security system at all three locations.

LIBRARY

To replace existing damaged ball field perimeter and backstop fencing in the City Parks. There are 13 fields in Kit

Carson Park, 3 fields in Mountain View Park, 3 fields in Jesmond Dene Park and 1 field in Washington Park in need of

fencing replacement. If project is funded, work will be completed contractually using a competitive bid for contract

award. 

This is an annual budget for the replacement of play ground equipment in the City Parks. The equipment scheduled

for replacement consists of composite play structures, swings, slides, a wooden train, a balance beam, parallel bars

and a spring rocker. Most of the equipment has exceeded the nominal 10 year life expectancy and is in constant

need of repairs due to age and continued use. Finding replacement parts is problematic as much of the equipment is

no longer manufactured. The oldest equipment installed between 1996 and 2000 will have the highest replacement

priority.

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

GENERAL CITY

FY 2016/17 ‐ 2020/21

 UNFUNDED CAPITAL IMPROVEMENT PROJECTS

Ball Field Light Replacement

PARKS AND RECREATION

Park Playground Equipment Replacement

PUBLIC SAFETY
Air Compressor/Fill Station
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21

 UNFUNDED CAPITAL IMPROVEMENT PROJECTS

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

‐$                       ‐$                       472,215$             ‐$                      ‐$                      472,215$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

48,000$                48,000$                30,000$               ‐$                      ‐$                      126,000$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

15,000$                ‐$                       ‐$                      ‐$                      ‐$                      15,000$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

1,445,060$           772,230$              662,710$             ‐$                      ‐$                      2,880,000$                    

Gate Card Reader Replacement
Fire Stations are considered critical infrastructure and must be protected. Currently, two of our seven stations

(Station 4 and 5) have a push button entry system instead of a card reader. By utilizing the current entry system, it

makes it difficult for city personnel to protect from theft, provide access to vendors, and track who is entering the

fire stations when personnel are out responding to an emergency incident. In addition, with the last few years the

Fire Department has had the unfortunate experience of terminating employees. Because of the type of push button

entry system, these terminated employees still have access to enter the Fire Stations. 

Ambulance Gurney Replacement

The Escondido Fire Department utilizes manual gurney's to lift patients into the ambulance(s) for transportation to

hospital. As our nine (9) gurney's continue to age, the annual maintenance and repairs costs are increasing. In 2015

Escondido Fire personnel transported over 10,000 patients, each being lifted by a manual gurney. As our call

volume continues to increase, the need to replace our manual gurneys with power operated gurneys will provide

significant health and safety benefits. The elimination of a significant number of repetitive motion lifting over the

course of a 30‐year career will reduce the number of workers compensation back and shoulder injuries. Due to

training and operational consistency all gurneys would need to be replaced at the same time. 

Fire Station Alerting System
The Fire Department utilizes fire station alerting technology by automatically transmitting emergency alert data

from our Computer Aided Dispatch (CAD) to multiple fire stations simultaneously in less than one second . Our

current system has been in service for over 10 years. Because technology in this area is progressing so fast, the

current "brain" in the system is obsolete and is not being serviced by the manufacturer. Recently the alerting

system "brain" for Fire Station #4 went down and repairs were unsuccessful requiring the "brain" to be completely

replaced. Ensuring the alerting system is operational is essential to meeting the Mission of the Fire Department and

providing service to our citizens. The plan is to replace all the remaining stations alerting system "brains" by FY

2019. The Alerting System for Station One was budgeted and replaced in FY 15/16.

Completion of the Police Range Training facilities: $200K – Hard Line SDG&E Power $100K – Concrete Range Surface,

$25K – Shade Canopies, $15K – Golf Cart and storage box, $100K – Security Fence, $50K – Security Cameras, $50K –

Target System, $50K – Water Well, $50K – Septic System, $10K – Observation Tower, $150K – Police Sergeant to

oversee construction, $600K – Classroom/Office structure, $100K – Utility Storage Building, $50K – Road

Surface/paving, $30K – Tractor, $500K – Scenario Village, $400K – Live Fire Shoot House, $200K – Scenario

Warehouse, $200K – Permits and Studies; Once funding is established construction may be completed by FY 2019 or

sooner.

Police Range Training Facility
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21

 UNFUNDED CAPITAL IMPROVEMENT PROJECTS

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

‐$                       195,000$              195,000$             195,000$             195,000$             780,000$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

430,000$              300,000$              ‐$                      ‐$                      ‐$                      730,000$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

123,000$              ‐$                       ‐$                      ‐$                      ‐$                      123,000$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

250,000$              250,000$              250,000$             250,000$             250,000$             1,250,000$                    

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

50,000$                ‐$                       ‐$                      ‐$                      ‐$                      50,000$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

15,000$                ‐$                       ‐$                      ‐$                      ‐$                      15,000$                        

The Escondido Fire Department uses 800 Mega Hurtz radios on the Regional Communication System (RCS). The RCS

system provides a regional platform for emergency incident communications throughout San Diego County. The RCS

system is in the processing of being replaced incorpororating new technology that meets new Federal

Communication Standards. Our current radios are no longer available for purchase and support of the radios by

Motorola is quickly approaching (by the end of 2018). The Fire Department will have to start purchasing a newer

model of the radios as the need arises and support ceases. 

PUBLIC WORKS
CCAE Repairs

City Hall Repairs

Concrete Repair‐ Citywide

Fire Station 2

Fire Stations #3, #6, #7 Rain Gutters

Install rain gutters on these stations to redirect water and prevent rain damage. 

There are approximately 1,100 locations Citywide that are in need of concrete repair, including removal and

replacement of sidewalks (approximately 120,000 square feet), damaged curb and gutters (approximately 2,700

linear‐feet) and damaged driveway approaches (approximately 7,360 square feet). The Operations budget includes

staff time and materials to repair approximately 30‐40 locations annually. The frequency of new locations reported

exceeds the capacity for completing repairs. An annual concrete repair project would have a significant impact on

the maintenance project backlog.

Replace flat roof and repair any damaged areas. 

(1) Continued exterior painting of all the buildings at the CCAE until it is completed ($600,000). (2) Replace the

audience carpet in the Concert Hall. The carpet is 20 years old. There are areas where it is frayed beyond repair and

taped down ($50,000). (3) Replace the audience carpet in the Center Theater. The carpet is 20 years old. There are

areas where it is frayed beyond repair and taped down ($30,000). (4) There are a number of stucco walls that need

to be rebuilt at the CCAE. The stucco is cracking. There is water damage on the inside and the walls need to be re‐

stabilized ($50,000).

(1) The front counters on the first floor of City Hall need to be re‐faced ($20,000). (2) The upholstery on the

auditorium chairs in the Council Chamber is 27 years old. It is threadbare in places and needs to be

replaced($70,000). (3) The two towers adjacent to the curved driveway between Broadway and Valley Parkway have

fiberglass areas that are deteriorating and need to be repaired and painted ($20,000). (4) Replace 102 training room

chairs. These chairs are 27 years old. Many are worn out and permanently stained ($13,000).

Radio Replacement
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21

 UNFUNDED CAPITAL IMPROVEMENT PROJECTS

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

60,000$                ‐$                       ‐$                      ‐$                      ‐$                      60,000$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

27,500$                27,500$                27,500$               ‐$                      ‐$                      82,500$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

55,000$                ‐$                       ‐$                      ‐$                      ‐$                      55,000$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

40,000$                ‐$                       ‐$                      ‐$                      ‐$                      40,000$                        

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

306,000$              306,000$              306,000$             306,000$             306,000$             1,530,000$                    

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

100,000$              ‐$                       ‐$                      ‐$                      ‐$                      100,000$                      

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

105,000$              105,000$              105,000$             105,000$             105,000$             525,000$                      

Install fire suppression system to protect radio equipment from fire damage. 

Kit Carson Park Amphiteater Exterior Painting

The purpose of this project is to complete needed maintenance and improvements to the buildings in the Public

Works Maintenance Yard. The projects would include rest room remodels in the Building Maintenance and Public

Works Administration offices, replacement of chairs in the Charger Building Training Room, roof repairs and seal

coating the roof of the Charger Building to eliminate leaks.

With the recent completion of the Urban Forest Inventory the need for tree maintenance far exceeds the capability

of the existing Tree Crews. The City has over 49,000 trees to maintain. At present there are over 360 trees needing

immediate removal and 33,115 trees need pruning and other maintenance. There are 3,124 trees to be planted

where trees have been previously removed and 268 stumps that need to be ground. An annual tree maintenance

contract would significantly improve the health of the City's Urban Forest and assist the Tree Crew in meeting the

annual maintenance needs.

This project proposes funding for major drainage structure re‐construction. This includes replacement of failing

drainage ditches and channels. The highest priority project is to replace failing sections of the Indian Creek Channel

walls.  The estimated cost for major drainage reconstruction is $1,530,000.

Irrigation Controller Replacement

Major Drainage Maintenance

Hubbard Hill Fire Suppression System

Public Works Yard Improvements

Tree Maintenance

The existing irrigation controllers located on City maintained property are aged, in need of upgrades and outdated

in their design function. The intention is to replace the existing controllers with "Smart Controllers" capable of being

programmed in a water wise manner resulting in significant water savings. There are approximately 300 controllers

currently in this inventory. The 3 year project to replace existing controllers will provide staff with the ability to fine

tune irrigation systems' functions to match the weather conditions without having to manually turn off controllers

during rain events and reprogram them after such events, saving considerable staff time and water. In addition,

there may be rebates available to offset a portion of the cost of retrofitting the existing controllers. Rebates were

not calculated in the cost because they cannot be determined at this time as they change from year to year.

This project would provide for the complete painting of the building's exterior and damaged wood replacement.

Library Server Room Fire Suppression System

Install a fire suppression system to protect the computer servers in the event of a fire.
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CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21

 UNFUNDED CAPITAL IMPROVEMENT PROJECTS

FY 2016/17 FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 Total Unfunded Costs

45,000$                ‐$                       ‐$                      ‐$                      ‐$                      45,000$                        

Total Unfunded Capital Improvement Projects FY 2016/17‐2020/21 10,954,940$                 

Washington Park Rec Building Improvements

(1) Completely paint interior. (2) Replace flooring. (3) Retrofit lighting. (4) Replace restroom fixtures. (5) Replace

kitchen cabinets and countertops.
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AIII. 
Fund Descriptions
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Fund 004 LIBRARY TRUST FUND                                                                                      

This fund was established to account for donations that are administered by the Library’s Board of

Trustees to supplement expenditures related to Library operations, maintenance, and capital outlay

needs.  

Fund 108 GAS TAX FUND      

This fund was established to account for revenue received from a gasoline excise tax of 18 cents per gallon

of fuel under Sections 2105, 2106, 2107, and 2107.5 of the Streets and Highways Code. In July 2010,

Proposition 42 funding, which was state sales tax on the sale of gasoline, was “swapped” for a gasoline

excise tax under Section 2013 of the Streets and Highways Code. This amount is indexed annually by the

California State Board of Equalization (BOE) in order to ensure the new excise tax keeps pace with the

revenues that were expected from the sales tax on gasoline and changes the overall excise tax on gasoline

on an annual basis. For FY 2016/17 the BOE has approved the overall excise tax rate on gasoline to be

$0.278 per gallon. All resources are legally restricted for street‐related expenditures within the public

right‐of‐ways. 

Fund 109 PARK DEVELOPMENT FUND                                                                      

This fund was established to account for transactions related to the acquisition of park land and the

development of recreational facilities. Funding is received from Park Development Fees collected from

developers of residential projects at a rate of $4,129 per dwelling unit.  

Fund 115 COMMUNITY DEVELOPMENT BLOCK GRANT FUND                               

This fund was established to account for transactions related to the Community Development Block

Grants provided by the Federal Government. These resources are expended for community development,

community service programs, and housing assistance.

Fund 120 TRAFFIC IMPACT FUND                                                                                                 

This fund was established to account for fees collected from developers to ensure accelerated circulation

improvements required as a result of growth and new development. For a Traffic Impact Fee schedule,

see City Council Resolution No. 2008‐10R. Beginning July 1, 2008 this fund will also account for the

Regional Transportation Congestion Improvement Program (RTCIP) in compliance with the TransNet

Extension Ordinance, as administered by SANDAG. A $2,357 traffic fee for each residential unit from each

residential building permit issued will be collected. These Regional Traffic Impact Fees can only be spent

on eligible improvements to the Regional Arterial System (RAS) in SANDAG’s 2030 Regional Transportation

Plan.  An annual SANDAG audit of these revenues and expenditures will be completed.

Fund 130 PUBLIC ART FUND                                                                                             

This fund was established to account for expenditures that promote and provide public art throughout the

City. Public art fees are assessed at a rate of $0.30 per square foot when building permits are issued for

both residential and commercial development projects. For details of potential exceptions to this fee,

refer to the City’s “Fee Guide for Development Projects.”

FUND DESCRIPTIONS

CITY OF ESCONDIDO
FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21
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FUND DESCRIPTIONS

CITY OF ESCONDIDO
FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21

Fund 206 STREET PROJECTS FUND

This fund was generated from General Fund balances remaining in street projects that were constructed

during prior years plus its proportional share of the interest earned on the City’s portfolio. It is also used

to account for street‐related reimbursements received from other agencies. These funds are designated

by the City to be used only for street‐related construction, improvements, and right‐of‐way acquisitions.

Fund 227 STORM DRAIN FUND                                                                                                         

This fund was established to account for fees collected from developers to ensure that the storm water

drainage infrastructure meets the requirements established by the City’s Drainage Master Plan. For a

Storm Drain Basin Fee schedule, see City Council Resolution No. 2004‐99.

Fund 229 GENERAL CAPITAL PROJECTS FUND                                                 

This fund was created to account for transactions related to general‐type capital projects. The funding for

these expenditures is typically received through interfund transfers from the City’s General Fund, Reidy

Creek Golf Course Fund, Public Facility Fee Funds, or the Water and Wastewater Utilities Operating Funds.

General capital funding consists of remaining General Capital Fund balances from closed projects plus

proportional shares of the interest earned on the City’s portfolio.

Fund 230 COUNTY TRANSPORTATION STREET PROJECTS FUND                               

This fund was established to account for transactions related to the San Diego Transportation

Improvement Program Ordinance and Expenditure Plan (TransNet) administered by the San Diego

Association of Governments (SANDAG). TransNet allocations are funded by a one‐half of one percent

Transaction and Use Tax, which was established in 1987 under Proposition‐A and extended by voters in

November 2004. All resources are legally restricted to expenditures for street, pedestrian, and bicycle

transportation programs. SANDAG develops and monitors projects, in addition to allocating funds, as part

of a continuous comprehensive regional transportation planning program.

Fund 231 TRANSPORTATION DEVELOPMENT ACT PROJECTS FUND                               

This fund was established to account for transactions related to Transportation Development Act Article 3

State Grants (TDA) administered by the San Diego Association of Governments (SANDAG). All resources

are legally restricted to expenditures for street, pedestrian, and bicycle transportation programs. SANDAG

develops and monitors projects, in addition to allocating funds, as part of a continuous comprehensive

regional transportation planning program.
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FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

FY 2016/17 ‐ 2020/21

Funds 

241‐246 PUBLIC FACILITIES FUNDS                                                                                

These funds were created to account for developer fees to ensure public facility standards, established by

the City, are met with respect to additional needs that are created as the result of growth and

development in the City. The current Public Facility Fees are assessed as follows:

•    Residential ‐ $4,533 per dwelling unit

•    Commercial ‐ $2.13 per square foot

•    Industrial ‐ $1.61 per square foot

Fund 401 GENERAL REIMBURSABLE GRANTS FUND

This fund was created to be able to easily account for general reimbursable grant funded projects. 

Funds 

450‐451 PUBLIC SAFETY GRANTS FUNDS

These funds were created to be able to easily account for the public safety grant funded projects. 

Fund 556 WATER UTILITIES CAPITAL PROJECTS FUND                                         

This fund was created to account for capital projects associated with the construction and maintenance of

the City’s water distribution system. The water utilities system is financed and operated in a manner

similar to a private enterprise with construction and maintenance costs financed or recovered primarily

through charges for services. These revenues are recorded in the Water Utilities Operating Fund and then

transferred to the Water Capital Projects Fund when projects are budgeted.   

Fund 557 WASTEWATER UTILITIES CAPITAL PROJECTS FUND                            

This fund was created to account for capital projects associated with the construction and maintenance of

the City’s wastewater and recycled‐water distribution system. The wastewater utilities system is financed

and operated in a manner similar to a private enterprise with construction and maintenance cost financed

or recovered primarily through charges for services. These revenues are recorded in the Wastewater

Utilities Operating Fund and then transferred to the Wastewater Capital Projects Fund when projects are

budgeted. 

Fund 651 BUILDING MAINTENANCE CAPITAL PROJECTS FUND                                                                     

This fund was created to account for maintenance and construction capital projects associated with City

owned buildings. The building maintenance fund charges each department an internal service fee that is

used to maintain the public facilities owned by the City. These revenues are recorded in the Building

Maintenance Fund and then transferred to the Building Maintenance Capital Projects Fund when projects

are budgeted. 
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AIV. 
Interfund Transfers
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TRANSFER IN TRANSFER OUT

Community Development Block Grant Fund:

Transfer to Community Development Block Grant Projects Fund 1,246,041$         

Community Development Block Grant Projects Fund:

Transfer from Community Development Block Grant Fund 1,246,041$         

Gas Tax Fund:

Transfer to General Fund 2,055,000            

General Fund:

Transfer from Gas Tax Fund 2,055,000            

Wastewater Utilities Capital Projects Fund:

Transfer from Wastewater Utilities Operating Fund 51,685,115

Wastewater Utilities Operating Fund:

Transfer to Wastewater Utilities Capital Projects Fund 51,685,115         

Water Utilities Capital Projects Fund:

Transfer from Water Utilities Operating Fund 3,200,000

Water Utilities Operating Fund:

Transfer to Water Utilities Capital Projects Fund 3,200,000            

TOTAL INTERFUND TRANSFERS 58,186,156$        58,186,156$       

INTERFUND TRANSFERS SCHEDULE
Fiscal Year 2016/17

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET
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AV. 
Designation of Fund Balance
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General Capital Projects Fund:

Designated for future Boundless Playground Project 26,961$               

Library Trust Fund:

Designated for Literacy Projects 9,311

TOTAL ESTIMATED DESIGNATIONS OF FUND BALANCE 36,272$               

CITY OF ESCONDIDO

FIVE‐YEAR CAPITAL IMPROVEMENT PROGRAM AND BUDGET

DESIGNATIONS OF FUND BALANCE SCHEDULE
Fiscal Year 2016/17

ESTIMATED
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