
Public Safety Facilities Oversight Committee 
 

Parkview Room 
201 N. Broadway 

Escondido, CA  92025 
 

Minutes 
January 11, 2007 

 
 
 
 

 
 

The Public Safety Facilities Oversight Committee meeting was called to order at 4:35 
p.m. on Thursday, January 11, 2007, in the Parkview Room at Escondido City Hall by 
Chairman Carl Skaja. 
 
ATTENDANCE: 
 
The following Committee members were present:  Chairman Carl Skaja, Darol Castor, 
Jim Crone, and Larry Lynch.  
 
Also present were:  Joyce Masterson, Assistant to the City Manager; Sam McCuskey, 
McCuskey Group; Fred Luedtke, Deputy Director of Public Works; Jim Maher, Police 
Chief; John Houchin, Police; Vic Reed, Fire Chief; Scott Alvord, Fire Division Chief; 
Gil Rojas, Finance Director; Lisa Palmer, Finance;  George Bennett, Fire Stations 
Project Manager, Nancy Boyd, Minutes Clerk; and two members of the public. 

 
 
 
 
 

 
APPROVED 
 
 
 
 
 
 
The Financial Report through the month of November 2006, was presented by Gil Rojas, 
Finance Director. 
 
Committee Member Jim Crone spoke about the financial report. He reported that he had 
looked at the financial invoices, but still has questions for Sam McCuskey, McCuskey 
Group, Inc. 
 
Sam McCuskey gave an overview of a construction management project and responded 
to questions from members of the committee.  Mr. Crone asked that the minutes reflect 
that he is still not comfortable with the McCuskey Group, Inc. contract.  Mr. Castor asked 
to receive a copy of Mr. McCuskey’s contract. 

CALL TO ORDER 

1.  APPROVAL OF THE MINUTES OF DECEMBER 14, 2006  

2.  REVIEW OF FINANCIAL REPORT 



 
 
 
 
 
Joyce Masterson explained the misunderstanding with regards to the “audit” referred to 
during the last meeting.   
 
Darol Castor reported that he had reviewed the City’s audit and has no problem with it.  
Gil Rojas explained his role to the Oversight Committee.  He also notified the committee 
that financial information is now available on the City’s website and at the Library and 
the City Clerk’s Office. 
 
 
 
 
 
 
Phase I  - As reported by Joyce Masterson, the rough grading and sewer relocation has 
been completed at the Police and Fire Facility location. Southland Paving is making 
progress on the street improvements and the traffic signal at Decatur Way and Centre 
City Parkway – it should be completed in the next 60 days. 
 
Phase II , wet utilities on site,  will go out to bid during February. 
 
Phase III,  the parking structure,  will be constructed following the completion of Phase II. 
This will provide parking for construction workers during Phase IV of the project, the 
actual construction of the Police and Fire Facility. 
 
 
 
 
 
 
Temporary Fire Station #1    Work is continuing on the relocation of Temporary Fire 
Station #1.  The move-in will be coordinated with the demolition of Fire Station #1 and   
should take place about the end of February 2007. 
 
Fire Station #1   The bid for the demolition will be going out next week.  Demolition is 
expected to begin by early April 
 
Fire Station #3 - Construction documents are being developed and bid packages are 
expected to be released in January or February.  It should take approximately 10 months 
to complete once construction begins.  
 
Fire Station #6 – The house, outbuildings and trees have been demolished.  The 
grading plans are being developed and will go out to bid in March. It should take 
approximately 10 months to complete once construction begins.  
 
Fire Station #7 – Construction documents are being developed and bid packages are 
expected to be released in January or February.  It should take approximately 10 months 
to complete once construction begins.  A nearby Homeowners Association, Le Chateau 
Heritage, has filed a lawsuit seeking a sound wall along the eastern and northern 
perimeter of their subdivision. 

3.  CLARIFICATION OF FINANCIAL AUDIT REQUIREMENTS 

4.  UPDATE ON POLICE AND FIRE FACILITY 

5.  UPDATE FIRE STATIONS PROJECT 



 
 
 
 
 
   
 
 
 
 
Joyce reported that the two-year terms of office for Carl Skaja, Jim Crone, Larry Lynch 
and Richard Marino will expire on January 31, 2007. Van Bethea’s term of office will 
expire the end of March.  Applications for members who want to apply for re-
appointment to the Oversight Committee were distributed and they should be returned to 
the City Clerk’s Office by February 1, 2007. 
 
 
 
 
 
 
“Under State law, all items under Oral Communications can have no action and will be 
referred to the staff for administrative action or scheduled on a subsequent agenda.” 
 
This is the opportunity for members of the public to address the committee on any item 
of business within the jurisdiction of the committee. 
 
 
 
meeting 
 
 
 
Meeting was adjourned at 5:35 p.m. 
 
 
Next Meeting March 8, 2007, at 4:30 p.m. 

7.  ORAL COMMUNICATIONS 

ADJOURNMENT 

6.  TERM OF OFFICE FOR OVERSIGHT COMMITTEE MEMBERS 


